
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/25/2019

ESTIMATE SUMMARY 08:37:58

CONTID: C20684         ESTIMATE NO: 0008 PROG 2005

PCN: 20684-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 491 MP 36.8-MP 53.74 PERCENT TIME:

PROJECT NO: NHPP4912-007                  

US 491 MP 36.15-MP 53.74

NAME OF ROAD:  

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,380,303.14 PARTICIPATING $ $ 332,350.67

AWARD PROJECT AMT: 10,956,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

-0.03

332,350.67

332,350.67

332,350.67

$

$

$

$

11,380,303.17

0.00

11,380,303.17

0.00

11,380,303.17

-164,340.00

0.00

11,215,963.17

0.00

AMOUNT DUE 11,215,963.17 332,350.67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 332,350.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOLORES

  

120.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/15/2019

10/28/2019

10/28/2019

10/26/2019

11/15/2018

11/26/2018

01/09/2019

04/15/2019



CONTID: C20684         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 20684-BID    ESTIMATE RUN 11/25/2019

PROJECT: NHPP4912-007                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:37:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

2,901.341.000

0.00

1.000

L S 

2,901.34000

0010 Removal of Pipe 70.000

0.000

202-00035  
 

1,929.2070.000

0.00

70.000

LF  

27.56000

0015 Removal of End Section 1.000

0.000

202-00037  
 

309.171.000

0.00

1.000

EACH

309.17000

0020 *Removal of Delineator 624.000

0.000

202-00090  
 

4,368.00624.000

0.00

624.000

EACH

7.00000

0025 Removal of Asphalt Mat 646.000

0.000

202-00220  
 

13,721.04646.000

0.00

646.000

SY  

21.24000

0030 *Removal of Asphalt Mat (Planing) 5,356.000

0.000

202-00240  
 

21,370.445,356.000

0.00

5,356.000

SY  

3.99000

0035 Removal of Ground Sign 45.000

0.000

202-00810  
 

6,093.0045.000

0.00

45.000

EACH

135.40000

0040 *Removal of Sign Panel 147.000

0.000

202-00821  
 

4,410.00147.000

0.00

147.000

EACH

30.00000

0045 Clean Culvert 1.000

0.000

202-04002  
 

2,366.271.000

0.00

1.000

EACH

2,366.27000

0050 Unclassified Excavation (Complete In Place) 2,953.000

0.000

203-00010  
 

68,952.552,953.000

0.00

2,953.000

CY  

23.35000

0055 Unsuitable Material 17.000

0.000

203-00050  
 

1,169.7717.000

0.00

17.000

CY  

68.81000
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PCN: 20684-BID    ESTIMATE RUN 11/25/2019

PROJECT: NHPP4912-007                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:37:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 9.000

0.000

203-01500  
 

1,089.999.000

0.00

9.000

HOUR

121.11000

0065 Truck (Dump) 14.000

11.000

203-01582  
 

3,922.0025.000

1,725.68

25.000

HOUR

156.88000

0070 Combination Loader 14.000

9.000

203-01594  
 

2,287.1223.000

894.96

23.000

HOUR

99.44000

0075 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

327.50000

0080 Laborer 46.000

0.000

203-02330  
 

1,672.1046.000

0.00

46.000

HOUR

36.35000

0085 Structure Excavation 51.000

0.000

206-00000  
 

1,847.2251.000

0.00

51.000

CY  

36.22000

0090 Structure Backfill (Special) (Flow-Fill) 29.000

0.000

206-00060  
 

4,669.5829.000

0.00

29.000

CY  

161.02000

0095 Stockpile Topsoil 158.000

0.000

207-00210  
 

6,389.52158.000

0.00

158.000

CY  

40.44000

0100 *Erosion Log Type 1 (12 Inch) 174.000

0.000

208-00002  
 

723.84174.000

0.00

174.000

LF  

4.16000

0105 *Silt Fence 1,148.000

0.000

208-00020  
 

2,089.361,148.000

0.00

1,148.000

LF  

1.82000

0110 Concrete Washout Structure 2.000

0.000

208-00045  
 

1,400.682.000

0.00

2.000

EACH

700.34000
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PCN: 20684-BID    ESTIMATE RUN 11/25/2019

PROJECT: NHPP4912-007                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:37:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,004.48000

0120 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

54.00000

0125 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

136.80000

0130 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

195.32000

0135 *Erosion Control Management 16.000

0.000

208-00207  
 

10,922.5616.000

0.00

16.000

DAY 

682.66000

0140 *Reset Mailbox Structure (Type 2) 54.000

0.000

210-00012  
 

21,600.0054.000

0.00

54.000

EACH

400.00000

0145 *Reset Mailbox Structure (Type 4) 0.000

0.000

210-00014  
 

0.000.000

0.00

0.000

EACH

600.00000

0150 *Reset Ground Sign 1.000

0.000

210-00810  
 

270.001.000

0.00

1.000

EACH

270.00000

0155 *Adjust Guardrail 2,975.000

0.000

210-04200  
 

29,750.002,975.000

0.00

2,975.000

LF  

10.00000

0160 *Seeding (Native) 1.300

0.000

212-00006  
 

1,012.601.300

0.00

1.300

ACRE

778.92000

0165 *Soil Conditioning 1.300

0.000

212-00032  
 

8,588.191.300

0.00

1.300

ACRE

6,606.30000
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PCN: 20684-BID    ESTIMATE RUN 11/25/2019

PROJECT: NHPP4912-007                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:37:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Mulching (Weed Free Straw) 1.300

0.000

213-00004  
 

1,797.121.300

0.00

1.300

ACRE

1,382.40000

0175 *Mulch Tackifier 250.000

0.000

213-00061  
 

1,455.00250.000

0.00

250.000

LB  

5.82000

0180 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

0.000

SY  

3.19000

0185 Aggregate Base Course (Class 2) 3,629.650

0.000

304-02000  
 

112,809.523,629.650

0.00

3,629.650

TON 

31.08000

0190 Aggregate Base Course (Class 6) 1,992.340

0.000

304-06000  
 

90,053.771,992.340

0.00

1,992.340

TON 

45.20000

0195 Aggregate Base Course (Special) 4,652.500

0.000

304-09014  
 

175,120.104,652.500

0.00

4,652.500

TON 

37.64000

0200 Stone Matrix Asphalt (Fibers)(Asphalt) 46,815.860

0.000

403-09221  
 

5,278,956.3746,815.860

0.00

46,815.860

TON 

112.76000

0205 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 4,828.300

0.000

403-34721  
 

571,332.744,828.300

0.00

4,828.300

TON 

118.33000

0210 Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 34,408.200

0.000

403-36721  
 

2,829,730.3734,408.200

0.00

34,408.200

TON 

82.24000

0215 Emulsified Asphalt (Slow-Setting) 17,441.000

0.000

411-10255  
 

44,300.1417,441.000

0.00

17,441.000

GAL 

2.54000

0220 *Drilled Caisson (24 Inch) 36.000

0.000

503-00024  
 

8,244.0036.000

0.00

36.000

LF  

229.00000
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PCN: 20684-BID    ESTIMATE RUN 11/25/2019

PROJECT: NHPP4912-007                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:37:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 18 Inch Corrugated Steel Pipe 80.000

0.000

603-10180  
 

5,566.4080.000

0.00

80.000

LF  

69.58000

0230 36 Inch Corrugated Steel Pipe 16.000

0.000

603-10360  
 

4,134.7216.000

0.00

16.000

LF  

258.42000

0235 18 Inch Steel End Section 2.000

0.000

603-30018  
 

1,641.742.000

0.00

2.000

EACH

820.87000

0240 36 Inch Steel End Section 2.000

0.000

603-30036  
 

2,301.662.000

0.00

2.000

EACH

1,150.83000

0245 *Fence (Plastic) 620.000

0.000

607-11525  
 

1,618.20620.000

0.00

620.000

LF  

2.61000

0250 *Delineator (Type I) 641.000

0.000

612-00001  
 

13,461.00641.000

0.00

641.000

EACH

21.00000

0255 *Delineator (Type II) 132.000

0.000

612-00002  
 

3,300.00132.000

0.00

132.000

EACH

25.00000

0260 *Delineator (Type III) 17.000

0.000

612-00003  
 

493.0017.000

0.00

17.000

EACH

29.00000

0265 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

0.000

EACH

29.00000

0270 *1 Inch Electrical Conduit 57.000

0.000

613-00100  
 

1,710.0057.000

0.00

57.000

LF  

30.00000

0275 *2 Inch Electrical Conduit (Bored) 272.000

0.000

613-00206  
 

13,600.00272.000

0.00

272.000

LF  

50.00000
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PCN: 20684-BID    ESTIMATE RUN 11/25/2019

PROJECT: NHPP4912-007                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:37:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Pull Box (18"x30"x18") Deep 6.000

0.000

613-07060  
 

5,214.006.000

0.00

6.000

EACH

869.00000

0285 *Wiring 0.000

1.000

613-10000  
 

3,000.001.000

3,000.00

1.000

L S 

3,000.00000

0290 *Sign Panel (Class I) 476.000

0.000

614-00011  
 

8,568.00476.000

0.00

476.000

SF  

18.00000

0295 *Sign Panel (Class II) 976.000

0.000

614-00012  
 

21,472.00976.000

0.00

976.000

SF  

22.00000

0300 *Steel Sign Support (2-Inch Round)(Post) 359.000

0.000

614-01512  
 

5,385.00359.000

0.00

359.000

LF  

15.00000

0305 *Steel Sign Support (2-Inch Round)(Socket) 36.000

0.000

614-01522  
 

3,420.0036.000

0.00

36.000

EACH

95.00000

0310 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 160.000

0.000

614-01575  
 

2,560.00160.000

0.00

160.000

LF  

16.00000

0315 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 10.000

0.000

614-01578  
 

2,290.0010.000

0.00

10.000

EACH

229.00000

0320 *LED Warning Sign System (_Signs) (Install Only) 0.000

1.000

614-10110  
 

520.001.000

520.00

1.000

EACH

520.00000

0325 *Loop Detector Wire Prefabricated (Install Only) 82.000

0.000

614-72873  
 

1,804.0082.000

0.00

82.000

LF  

22.00000

0330 *Rumble Strip 65,988.000

0.000

614-80385  
 

5,938.9265,988.000

0.00

65,988.000

LF  

0.09000
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PCN: 20684-BID    ESTIMATE RUN 11/25/2019

PROJECT: NHPP4912-007                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:37:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Traffic Signal Pedestal Pole (Install Only) (20 FT 
Aluminum)

0.000

6.000

614-84455  
 

600.006.000

600.00

6.000

EACH

100.00000

0340 *Construction Surveying 0.750

0.250

625-00000  
 

30,672.001.000

7,668.00

1.000

L S 

30,672.00000

0345 *Mobilization 1.000

0.000

626-00000  
 

657,805.381.000

0.00

1.000

L S 

657,805.38000

0350 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

3,600.001.000

0.00

1.000

L S 

3,600.00000

0355 *Pavement Marking Paint (High Build) 1,772.000

1,663.000

627-00013  
 

59,528.553,435.000

28,819.79

3,435.000

GAL 

17.33000

0360 *Pavement Marking Paint (High Build) (Temporary) 4,443.000

0.000

627-00013  
 

76,997.194,443.000

0.00

4,443.000

GAL 

17.33000

0365 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Inlaid)

2,954.000

33.300

627-30405  
 

20,911.102,987.300

233.10

2,987.300

SF  

7.00000

0370 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) (Inlaid)

496.000

80.000

627-30410  
 

4,032.00576.000

560.00

576.000

SF  

7.00000

0375 *Flagging 6,629.000

201.000

630-00000  
 

150,260.006,830.000

4,422.00

6,830.000

HOUR

22.00000

0380 *Pilot Car Operation 805.250

0.000

630-00001  
 

32,210.00805.250

0.00

805.250

HOUR

40.00000

0385 *Traffic Control Inspection 71.000

1.000

630-00007  
 

7,200.0072.000

100.00

72.000

DAY 

100.00000
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PCN: 20684-BID    ESTIMATE RUN 11/25/2019

PROJECT: NHPP4912-007                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:37:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Traffic Control Management 118.000

6.000

630-00012  
 

89,900.00124.000

4,350.00

124.000

DAY 

725.00000

0395 *Construction Traffic Sign (Panel Size A) 8.100

0.900

630-80341  
 

315.009.000

31.50

9.000

EACH

35.00000

0400 *Construction Traffic Sign (Panel Size B) 68.400

7.600

630-80342  
 

2,660.0076.000

266.00

76.000

EACH

35.00000

0405 *Construction Traffic Sign (Special) 48.600

5.400

630-80344  
 

540.0054.000

54.00

54.000

SF  

10.00000

0410 *Portable Message Sign Panel 4.500

0.500

630-80355  
 

15,000.005.000

1,500.00

5.000

EACH

3,000.00000

0415 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

1.800

0.200

630-80357  
 

1,500.002.000

150.00

2.000

EACH

750.00000

0420 *Drum Channelizing Device 45.900

5.100

630-80360  
 

1,275.0051.000

127.50

51.000

EACH

25.00000

0425 *Drum Channelizing Device (With Light) (Flashing) 10.800

1.200

630-80363  
 

540.0012.000

54.00

12.000

EACH

45.00000

0430 *Traffic Cone 472.500

52.500

630-80380  
 

2,100.00525.000

210.00

525.000

EACH

4.00000

0435 Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

0.000

L S 

6,500.00000

0440 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20684-BID    ESTIMATE RUN 11/25/2019

PROJECT: NHPP4912-007                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:37:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0450 F/A Asphalt Pavement Incentive 0.000

277,064.140

700-70012  
 

277,064.14277,064.140

277,064.14

277,064.140

F A 

1.00000

0455 F/A Incentive (Smoothness) 409,311.480

0.000

700-70014  
 

409,311.48409,311.480

0.00

409,311.480

F A 

1.00000

0460 F/A Fuel Cost Adjustment -61,068.630

0.000

700-70016  
 

-61,068.63-61,068.630

0.00

-61,068.630

F A 

1.00000

0465 F/A Asphalt Cement Cost Adjustment 90,998.520

0.000

700-70019  
 

90,998.5290,998.520

0.00

90,998.520

F A 

1.00000

0470 F/A On-The-Job Trainee 17,600.000

0.000

700-70023  
 

17,600.0017,600.000

0.00

17,600.000

F A 

1.00000

0475 F/A Furnish & Install Electrical Service 2,764.150

0.000

700-70082  
 

2,764.152,764.150

0.00

2,764.150

F A 

1.00000

0480 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0485 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

0500 Rem End Anchorage 2.000

0.000

202-01300  
 

693.002.000

0.00

2.000

EACH

346.50000

0505 Rem Gdrail Ty 3 19.000

0.000

202-01130  
 

104.5019.000

0.00

19.000

LF  

5.50000
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PCN: 20684-BID    ESTIMATE RUN 11/25/2019

PROJECT: NHPP4912-007                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:37:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0510 Gdrail Ty 3 (6-3) (31 Inch) (MGS) 12.500

0.000

606-00301  
 

532.1312.500

0.00

12.500

LF  

42.57000

0515 End Anchor (Nonflared) (31 in. MGS) (MASH Tested) 2.000

0.000

606-02003  
 

6,426.002.000

0.00

2.000

EACH

3,213.00000

CAT 11,349,694.82332,350.6711,349,694.82CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0490 Field Office (Class 2) 1.000

0.000

620-00002  
 

26,608.321.000

0.00

1.000

EACH

26,608.32000

0495 Sanitary Facility 1.000

0.000

620-00020  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

CAT 30,608.320.0030,608.32CURRENT AMT0400 $ $ $

$11,380,303.14332,350.67$11,380,303.14$CURRENT AMTPROJECT TOTAL


